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PLANNING & BACKGROUND DATA 

Project Justification Statement: The bridge on SR 520 (US 82) over Big Creek, Structure ID 025-0022-
0, was built in 1969. This bridge consists of six (6) spans of Reinforced Concrete Deck Girders (RCDG’s) 
on concrete caps with concrete piles. The bridge was designed using an HS-20 vehicle, which is below 
current design standards. This bridge is currently posted for weight restrictions. The overall condition of 
this bridge would be classified as satisfactory. The deck and substructure are in good condition. The 
superstructure is in satisfactory condition with minor flexure cracking in the RCDG’s. This bridge is 
classified as scour critical. Due to the structural integrity of the bridge, the weight restrictions of the 
structure, and the scour critical nature of the structure, replacement of this 49-year-old bridge is 
recommended. 
(Prepared by Bridge Office) 
 
Existing conditions: The existing typical section of SR 520 (US 82), a non-interstate STRAHNET route, 
consists of two 12-foot travel lanes in each direction separated by a 44-foot depressed grass median.  
Only the westbound bridge will be replaced.  The outside rural shoulder in the westbound direction is 10-
feet wide with 4 feet being paved.  The inside rural shoulder is 6 feet wide with 2 feet being paved.  
Additionally, SR 520 consists of Structure ID 025-0022-0, which is a bridge that has six (6) spans of 
Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with concrete piles.  The bridge deck 
width is 50.7 feet.  The total length of the bridge is 180 feet. 
 
Other projects in the area: 
 
MPO: N/A - not in an MPO     TIP #: N/A 
 
Congressional District(s):  1 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  19% 
Current Year (2017):   8,000 Two-way  Open Year (2022):   8,200 Two-way
 Design Year (2042):  9,050 Two-way 
Traffic Projections Performed by: Arcadis 
Date approved by the GDOT Office of Planning: 3/15/2018 
   
Functional Classification (Mainline):  Rural Principal Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☐None           ☒Bicycle             ☐Pedestrian          ☐Transit  
Bicycle Warrant #3 
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
DESIGN AND STRUCTURAL 
 
Description of Proposed Project: This project will replace the existing westbound bridge that was 
built in 1969 over Big Creek 3 miles west of Hoboken.  The proposed bridge will consist of two 12-foot 
westbound lanes with a 4-foot inside shoulder and an 8-foot outside shoulder.  The proposed roadway 
approach will consist of two 12-foot westbound lanes with a 10-foot rural shoulder, 6.5 feet being 
paved.  The inside shoulder will be 6 feet wide, 2 feet being paved.  SR 520 (US 82) is on the State 
On-Street Bicycle Route Network which is known as Route 10 or the Southern Crossing, an east-west 
route from Jekyll Island to Lake Seminole.  The proposed bridge will be constructed in its existing 
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location utilizing an on-site detour.  A lane drop in the eastbound and westbound direction will be 
required at the beginning and ending of the project, respectively.  The westbound traffic will then be 
detoured across the depressed grass median on temporary pavement to the existing eastbound bridge 
while the westbound bridge is demolished and reconstructed at its existing location.  The project length 
is 0.6 miles. 
 
  
Major Structures:  

Structure ID  Existing Proposed 
025-0022-0 The existing two-lane bridge is 180 

feet long with a total bridge deck 
width of 50.7 feet.  

The proposed bridge will be 200 
feet long, consisting of two 12-foot 
lanes with 8-foot outside shoulder 
and with 4-foot inside shoulder.  
The total deck width will be 39.25 
feet. 

   
   

 
Accelerated Bridge Construction (ABC) techniques anticipated:    No       Yes  
Accelerated Bridge Construction techniques are not recommended for this project because of the low 
traffic and the increased construction costs. 
 
 
Mainline Design Features: SR 520/US 82 
 

Feature 
 

Existing Policy Proposed 

Typical Section    
- Number of Lanes  2-WB lanes  2-WB lanes 
- Lane Width(s) 12’ 11-12 ft 12 ft 
- Median Width & Type 44-foot 

depressed 
grass 

44-foot 
depressed grass 

44-foot 
depressed 
grass 

- Outside Shoulder Width  10 ft, 4’ paved 10 ft, 6.5’ paved 10 ft, 6.5’ paved 
- Outside Shoulder Slope 6% 6% 6% 
- Inside Shoulder Width 6 ft, 2’ paved 6 ft, 2’ paved 6 ft, 2’ paved 
- Sidewalks  N/A N/A N/A 
- Auxiliary Lanes N/A  N/A 
- Bike Accommodations  N/A 4 ft 4 ft 
Posted Speed 65 mph  65 mph 
Design Speed 65 mph 65 mph 65 mph 
Minimum Horizontal Curve Radius N/A 1660 ft N/A 
Maximum Superelevation Rate N/A 6% N/A 
Maximum Grade 1.1% 3% 1.5% 
Access Control By Permit By Permit By Permit 
Design Vehicle HS-20  WB-67 
Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
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Is the project located on a NHS roadway?    ☐ No  ☒ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: N/A 
 
 
Design Variances to GDOT Standard Criteria anticipated: N/A 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☒ No  ☐ Undetermined   ☐ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  
TMP Components Anticipated:   ☒ TTC  

 
INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections: N/A 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 
Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
 
UTILITY AND PROPERTY 
  
Railroad Involvement: CSX railroad runs parallel to SR 520/US 82 
Coordination will be required with CSX Railroad. 
  
Utility Involvements: AT&T, Brantley Telephone Co., Georgia Power, Southern Light, LLC, 
Uniti Fiber Telecom 
 
SUE Required:   ☒ No  ☐Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  195 ft.  Proposed width:  195 ft. 
Required Right-of-Way anticipated: ☒ None  ☐ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None  ☐ Temporary   ☒ Permanent   ☐ Utility ☐ Other 
 

Anticipated total number of impacted parcels:   1 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 
 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 
 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: N/A 
 
Context Sensitive Solutions Proposed: N/A 
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ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☒ None 
 
Level of Environmental Analysis:  
☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
  
 
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: CWA Section 404 
Permit, NPDES 
As a bridge replacement project, any impacts to adjacent jurisdictional waters (wetland/streams) would 
require a Section 404 Permit and possible compensatory mitigation for impacts. A Buffer Variance would 
be required for any non-exempt impacts within state mandated buffers. Early coordination efforts for 
candidate, threatened, and endangered species, and Section 106 have been initiated. 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information: Categorical Exclusion  
 
Ecology – Regulatory responses to requests for listed candidate, threatened, and endangered species in 
the project area have been received. All listed species will be surveyed during field work.  Field surveys 
will also identify and delineate any jurisdictional Waters of the US, or state protected waters. The 
delineation data for any protected waters identified during survey work would be provided to the design 
team to aid in project design. Impacts to protected waters could result in additional permitting and 
mitigation. 

Archaeology –One previously recorded archaeological site is situated within a one-kilometer radius of this 
bridge. Site 9BR2 is approximately 100 meters southwest of the bridge. The site is described as a single 
Precontact lithic artifact. No previous archaeological surveys have been conducted within a one-kilometer 
radius of the bridge. Satellite imagery shows the surrounding area as wooded and rural, with some 
agricultural tracts and residences. A Phase I archaeological survey would be required for this location as 
it has not been previously surveyed. The likelihood of encountering previously unrecorded Precontact and 
Historic period sites is moderate due to the setting of the project area. 

History – The bridge to be replaced, constructed in 1969, is not included in the updated Georgia Historic 
Bridge Survey and is not eligible for inclusion in the NRHP.  A railroad corridor is located on the north side 
of, adjacent and parallel to, the highway corridor.  The railroad is recommended eligible for inclusion in 
the NRHP.  Two additional resources are located on the south side of the highway corridor; one to the 
west of the bridge and one to the east of the bridge.  Both resources will be surveyed and evaluated for 
eligibility for inclusion in the NRHP. 
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Public Involvement – A Public Information Open House (PIOH) is scheduled for January 3, 2019. 
 
 
 
 
 
COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: Concept Team Meeting held 3/21/2018. 
 
Other coordination to date: N/A 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  Holt Consulting Company, LLC, Pont Engineering 
Design Holt Consulting Company, LLC, Pont 

Engineering 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction)  Utility 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Kennedy Engineering & Associates Group, LLC, 

Edwards-Pitman Environmental, Inc 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 

 
 
 
Project Cost Estimate and Funding Responsibilities:  

 PE Activities 

ROW** 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $500,000 $24,000 $250,000 $48,400 $3,267,401.77 
 
$4,089,801.77 

Date of 
Estimate 5/8/2017 3/16/2018 Requested 

2/13/2018 3/1/2018 3/27/2018  

*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost 
Adjustment.  
 
**Planning level cost provided, ROW estimate requested  on 2/13/2018.  ROW costs will be updated upon 
receipt of estimate from ROW Office. 

Note: The Reimbusable Utilities shown above are associated with the CSX Railroad only. 
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ALTERNATIVES DISCUSSION 
 
Preferred Alternative: Replace the existing WB bridge at the existing location utilizing an on-site 
detour across the depressed grass median on temporary pavement to the existing eastbound 
bridge. 
Estimated Property Impacts: 1 parcel  Estimated Total Cost: $4,089,801.77 

Estimated ROW Cost: $250,000** Estimated CST Time: 12 Months 
Rationale: This alternate would construct temporary pavement through the existing grass 
median so one lane of traffic in each direction could be maintained on the existing EB bridge 
while the existing WB bridge is replaced.  This alternate was chosen for a few different reasons.  
First, the construction cost are lower with this alternate.  Secondly,  it minimizes impacts to the 
railroad existing right-of-way and the surrounding environment.  Lastly, this alternate has a 
shorter time of construction. 

**Planning level cost provided, ROW estimate requested  on 2/13/2018.  ROW costs will be updated upon 
receipt of estimate from ROW Office. 

No-Build Alternative: Retain the existing bridge 
Estimated Property Impacts: N/A  Estimated Total Cost: N/A 

Estimated ROW Cost: N/A Estimated CST Time: N/A 
Rationale:  This alternative would not meet the project justification as the structural integrity of the 
bridge is insufficient. 

 

Alternative 1: Replace the existing WB bridge at the existing location utilizing an on-site detour 
bridge on the north side of the existing WB bridge. 

Estimated Property Impacts: 1 parcel  Estimated Total Cost: $4,793,082.39 
Estimated ROW Cost: $250,000** Estimated CST Time: 15 Months 

Rationale: This alternate would construct a temporary detour bridge on the north side of the 
existing WB bridge, so it could be replaced.  This alternate was not chosen because of the 
increased construction cost, time of construction and additional impacts to the railroad and Big 
Creek. 

**Planning level cost provided, ROW estimate requested  on 2/13/2018.  ROW costs will be updated upon 
receipt of estimate from ROW Office. 

Additional Comments/ Information:N/A 
LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout 
2. Typical sections 
3. Cost Estimates 
4. Traffic Assignments 
5. Concept Team Meeting Minutes 
6. Bridge Inventory Sheets 
7. MS4 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE March 27, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 9/15/2020

PROJECT MANAGER
MGMT ROW DATE 11/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 2,226,420.00 DATE 5/8/2017

RIGHT OF WAY $ 250,000.00 DATE 5/8/2017

UTILITIES $ 0.00 DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 3,267,401.77                       

RIGHT OF WAY $ 250,000.00

UTILITIES $ 48,400.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

Project is in early concept phase.  A more refined cost estimate will be developed once plans are in preliminary 
phase.

0013713

Aghdas Ghazi

Kimberly Nesbitt, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Bridge Replacement on SR 520/US 82 at Big Creek three miles west of 
Hoboken

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $                                                                             48,400.00 

REIMBURSABLE COST

CSX Railroad

2,677,117.99 

                133,855.90 

TOTAL  $                                                                             48,400.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            3,267,401.77 

34,781.80

                421,646.08 



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

 

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED OCT. 23, 2017 Page 3

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Holt Consulting Company, LLC

VALIDATION OF FINAL QC/QA

 Brad Gowen 

PM

3/27/2018



                                                        STATE HIGHWAY AGENCY
DATE  : 05/09/2018
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013713                 SPEC YEAR: 13
  DESCRIPTION: SR 520 (US 82) AT BIG CREEK BRIDGE REPLACEMENT

                                                       ITEMS FOR JOB 0013713

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  432-0206             SY      MILL ASPH CONC PVMT/ 1.50 DEP                          10414.000           3.76        39183.09
  0014  150-1000             LS      TRAFFIC CONTROL - 0013713                                  1.000      150000.00       150000.00
  0015  150-5010             EA      TRAF CTRL,PORTABLE IMPACT ATTN                             2.000        8423.19        16846.39
  0020  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       96174.24        96174.25
  0025  163-0232             AC      TEMPORARY GRASSING                                         3.000          71.22          213.69
  0030  163-0240             TN      MULCH                                                     72.000         261.30        18814.04
  0035  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1739.46         3478.93
  0040  163-0520             LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN                  500.000          19.58         9790.35

  0045  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     30.000         392.98        11789.44
                                     BG
  0050  163-0541             EA      CONSTR & REM ROCK FILTER DAMS                              4.000         789.70         3158.83
  0055  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                             7.000         245.12         1715.90
  0060  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          1500.000           0.99         1495.17
  0065  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          300.000           3.03          910.85
  0070  165-0101             EA      MAINT OF CONST EXIT                                        2.000         634.56         1269.14
  0075  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                               7.000          70.75          495.29
  0080  165-0110             EA      MAINT OF ROCK FILTER DAM                                   4.000         310.82         1243.29
  0085  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         433.32         1733.31

  0090  167-1500             MO      WATER QUALITY INSPECTIONS                                 12.000         930.78        11169.37
  0095  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            3000.000           4.50        13502.07
  0100  210-0100             LS      GRADING COMPLETE - 0013713                                 1.000      380000.00       380000.00
  0105  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             3500.000          34.21       119735.46
  0110  318-3000             TN      AGGR SURF CRS                                            100.000          36.63         3663.26
  0115  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                            1460.000          95.48       139413.46
  0120  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  800.000          93.11        74490.68

  0125  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             460.000          97.55        44873.60
  0130  413-0750             GL      TACK COAT                                                780.000           2.53         1975.38
  0135  433-1000             SY      REINF CONC APPROACH SLAB                                 257.000         188.56        48460.86
  0140  441-0301             EA      CONC SPILLWAY, TP 1                                        4.000        2201.20         8804.80
  0145  456-2015             GLM     INDENT. RUMB. STRIPS - GRND-IN-PL                          1.000        4760.37         4760.37
                                     (SKIP)
  0150  540-1101             LS      REM OF EX BR, STA NO - 117+23                              1.000      410670.00       410670.00
  0155  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 013713                         1.000      863500.00       863500.00
  0160  550-1180             LF      STM DR PIPE 18,H 1-10                                     50.000          63.65         3182.57
  0165  576-1018             LF      SLOPE DRAIN PIPE, 18 IN                                  120.000          46.52         5582.75
  0170  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18                              36.000          80.43         2895.56
  0175  603-7000             SY      PLASTIC FILTER FABRIC                                     36.000           5.04          181.73
  0180  620-0100             LF      TEMP BARRIER, METHOD NO. 1                              2670.000          29.78        79535.00
  0185  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        9656.36        19312.73
  0190  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            40.000          19.02          761.00
  0195  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              18.000          21.14          380.63



STATE HIGHWAY AGENCY
DATE  : 05/09/2018
PAGE  : 2

JOB ESTIMATE REPORT
====================================================================================================================================
  0200  636-2070 LF GALV STEEL POSTS, TP 7 140.000 8.37 1172.14
  0205  641-1100 LF GUARDRAIL, TP T 104.000 67.66 7036.68
  0210  641-1200 LF GUARDRAIL, TP W 920.000 19.99 18399.91
  0215  641-5001 EA GUARDRAIL ANCHORAGE, TP 1 1.000 1082.52 1082.53
  0220  641-5015 EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG, 4.000 2979.22 11916.90

E/A
  0225  653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 4610.000 0.65 2999.91
  0230  653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 5110.000 0.62 3189.82
  0235  653-3501 GLF     THERMO SKIP TRAF ST, 5 IN, WHI 5110.000 0.37 1931.53
  0240  654-1003 EA RAISED PVMT MARKERS TP 3 128.000 3.85 493.37
  0245  657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 260.000 7.94 2065.01
  0250  657-3085 GLF     PRF PL SK PVMT MKG,8,B/W,TPPB 260.000 5.58 1451.32
  0255  657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 260.000 7.66 1993.96
  0260  668-2100 EA DROP INLET, GP 1 2.000 2695.06 5390.14
  0265  700-7000 TN AGRICULTURAL LIME 15.000 11.46 171.99
  0270  700-8000 TN FERTILIZER MIXED GRADE 4.000 713.34 2853.37
  0275  700-8100 LB FERTILIZER NITROGEN CONTENT 250.000 4.11 1029.11
  0280  716-2000 SY EROSION CONTROL MATS, SLOPES 1300.000 2.40 3122.67
  0285  711-0100 SY TURF REINFORCING MATTING, TP 1 2700.000 3.95 10671.94
  0290  668-4300 EA STORM SEW MANHOLE, TP 1 2.000 2491.22 4982.45
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL 2677117.99
  INFLATED ITEM TOTAL 2677117.99

  TOTALS FOR JOB 0013713
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST: 2677117.99
  CONTINGENCY PERCENT (  0.0 ):  0.00
  ESTIMATED TOTAL: 2677117.99
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO.  CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Mar‐18 2.431$        

DIESEL 2.910$        

LIQUID AC  416.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 33945.6 33,945.60$                    

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              

Monthly Asphalt Cement Price month project let (APL) 416.00$              

Total Monthly Tonnage of asphalt cement (TMT) 136

ASPHALT Tons %AC  AC ton

Leveling 5.0% 0

12.5 OGFC 5.0% 0

12.5 mm 1460 5.0% 73

9.5 mm SP 5.0% 0

25 mm SP 460 5.0% 23

19 mm SP 800 5.0% 40

2720 136

BITUMINOUS TACK COAT

Price Adjustment (PA) 836.20$              836.20$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              

Monthly Asphalt Cement Price month project let (APL) 416.00$              

Total Monthly Tonnage of asphalt cement (TMT) 3.350178719

Bitum Tack

Gals gals/ton tons

780 232.8234 3.35017872

0013713

3/27/2018

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



PROJ. NO.  CALL NO.

P.I. NO. 

DATE

0013713

3/27/2018

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              

Monthly Asphalt Cement Price month project let (APL) 416.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 34,781.80$                    



FILE Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable

$0.00 $0.00

Brantley Telephone Co. $0.00 $0.00

Georgia Power $0.00 $0.00

Southern Light, LLC $0.00 $0.00

Uniti Fiber Telecom $0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

100.00% $0.00 $0.00

100.00% $0.00

0.00% $0.00

Kerry Gore, Assistant State Utilities Administrator

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA            

A review of utilities located on the above referenced project has been conducted with 

Concept Layout plans.  Listed below is a breakdown of the anticipated reimbursable 

and non-reimbursable cost.

Site Visit / Available Drawings

___________

Jesup

April 16, 2018

INTERDEPARTMENT CORRESPONDENCE

SR 520/US 82 @ Big Creek 3 MI W of Hoboken

0013713

Brantley

0013713

PRELIMINARY UTILITY COST ESTIMATE

Aghdas Ghazi, Project Manager

Dallory Rozier, District Utilities Manager

AT&T

Estimate Based onUtility Owner

PFA Dated N/A with N/A

Total

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

cc: Patrick Allen, State Utilities Administrator

** Indicates Potential Utility Aid Request from Local Gov't

Department Responsibility

Local Sponsor Responsibility

Site Visit / Available Drawings

Estimate is based on the best available information at the current stage, unforeseen prior rights information 

may be provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift 

to the reimbursable cost column.

If additional information is needed, please contact Leslie Dubberly 912-530-4404.

Tonia Hinton, Utitities Preconstruction Specialist

Vahid Munshi, Management Specialist

Yulonda Pride-Foster, Utilities Preconstruction Manager



DEPARTMENT  OF  TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT  CORRESPONDENCE

FILE: PI #0013713, Brantley County OFFICE: State Utilities Office

FROM: DATE: March 1, 2018

TO: Kimberly Nesbitt, State Program Delivery Administrator
Attn: Aghdas Ghazi, Project Manager

SUBJECT: PRELIMINARY RAILROAD COST FOR SURFACE WORK (CONCEPT ESTIMATE)

A review of railroads located within the project limits on the above referenced project has 
been conducted based on the proposed concept report.  Listed below is a breakdown of the 
estimated railroad costs:

FACILITY OWNER                      NON-REIMBURSABLE    REIMBURSABLE

CSX Transportation, Inc.
– P.E.  review cost for Parallel project $0.00      $     25,000.00-GDOT                      
– Const. inspection cost for Parallel project $0.00      $     23,400.00-GDOT

Total Reimbursement Cost: $0.00      $     48,400.00

Total railroad surface work reimbursable cost for the above project is estimated to be:
$48,400.00

Please note that this amount does not include other reimbursable utility costs that may be 
associated with this project.  This project is GDOT funded.
          
If you have any questions, please contact Jill Franks, (404) 631-1370, jfranks@dot.ga.gov or 
Marcela Coll, (404)631-1372 mcoll@dot.ga.gov.

PA:jlf

cc:   Yulonda Pride-Foster, Utilities Preconstruction Manager
Angela Robinson, State Financial Management Administrator
Dallory Rozier, District 5 Utilities Manager 
Kevin Cowan, Utilities Railroad Crossing Manager

mailto:jfranks@dot.ga.gov
mailto:mcoll@dot.ga.gov


1

Brad Gowen

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Friday, March 16, 2018 3:43 PM
To: Ghazi, Aghdas; Brad Gowen
Cc: Robertson, Elliott S
Subject: P.I. 0013713, Brantley County - Estimated Mitigation Cost for Concept Report

Aghdas/Brad, 
  
As requested, the estimated mitigation costs for the subject project is $24,000.  This was based on a review of aerial 
photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost of mitigation credits 
could remain the same or be higher once the ecology field survey is complete.   
  
If you should have any questions or need any additional information, please do not hesitate to contact me. 
  
  
Thank you,      

  
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street, NW l Atlanta, GA 
30308 l 404‐631‐1772 

  
  
  
  
 

  ________________________________   
 
Roadway fatalities in Georgia are up 33% in two years. That’s an average of four deaths every single day! Many of 
these deaths are preventable and related to driver behavior: distracted or impaired driving, driving too fast for conditions, 
and/or failure to wear a seatbelt. Pledge to DRIVE ALERT ARRIVE ALIVE. Buckle up – Stay off the phone and mobile 
devices – Drive alert. Visit www.dot.ga.gov/DAAA. #ArriveAliveGA 
 
 
 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Brantley County                  OFFICE Planning 
                  P.I. # 0013713 
                                                                                                                DATE    March 15, 2018 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Aghdas Ghazi 
 
SUBJECT  Design Traffic Forecasts for SR 520/US 82 @ BIG CREEK 3 MI W OF 

HOBOKEN 

Per request, we have reviewed the consultant’s design traffic forecasts for the above project. 
Based on the information furnished, we find the design traffic forecasts to be satisfactory, and 
the design traffic forecasting task to be complete for the above project. The reviewed and 
approved design traffic diagrams for the above project is within the approved attached traffic 
forecasting methodology document. Also, the reviewed and approved design traffic forecast for 
the above project is as follows: 

BRIDGE ID # 025-0022-0 

Build = No Build 
2017 (Existing 

Year) 2022 (Base Year) 
2024 (Base Year 

+2) 2042 (Design Year) 
2044 (Design Year 

+ 2) 

AADT 8000 8200 8300 9050 9150 

DHV (AM/PM) 640/ 640 655/ 655 660/ 660 725/ 725 730/ 730 

K% (AM/PM) 8.0%/ 8.0% 

Same as Existing Year 

D% (AM/PM) 59.0%/ 52.5% 

24 HR. T% - S.U. 13.5% 

24 HR. T% - COMB. 5.5% 

24 HR. T% - TOTAL 19.0% 

T% - S.U. (AM/PM) 13.0%/ 13.0% 

T% - COMB. (AM/PM) 3.0%/ 3.0% 

T% - TOTAL (AM/PM) 16.0%/ 16.0% 

 
If you have any questions concerning this information, please contact Andre Washington at 404-
631-1925. 

Andre Washington 
Office Of Planning 
5th Floor, One Georgia Center 
404-631-1925 

CLV/AMW 



 
 
 
 

March 21, 2018 Concept Team Meeting Minutes  
PI No. 0013713 

TO: All attendees 
FROM: Brad Gowen 
Meeting Date: March 21, 2018 
RE: PI 0013713 SR 520/US 82 at Big Creek 3 miles west of Hoboken Bridge Replacement  
Location: Waycross Area Office – 104 N. Nichols Street, Waycross, GA 
Purpose: Concept Team Meeting 

I. WELCOME 
II. INTRODUCTIONS – ATTENDEES INCLUDE: 

Aghdas Ghazi, GDOT OPD 
Brad Gowen, Holt Consulting 
Troy Pittman, GDOT Preconstruction 
Brandon McDaniel, GDOT Construction 
Jerome Sheffield, GDOT Construction 
Mark Shuman, GDOT Construction 
Cory Knox, GDOT Construction 
Neil Dubberly, GDOT Traffic Operations 
Doug Stephens, GDOT Traffic Operations 
Maggie Yoder, GDOT Engineering Services 
Byron Cowart, GDOT District Planning 
Sean Garland, Pont Engineering 
Buddy Covington, KEA Group 
Doug Hart, KEA Group 
Ron Smith, KEA Group 
Marcela Coll, GDOT Utility 
Andy Oquinn, GDOT ROW 
Caitlynn Anderson, GDOT Traffic Operations 
 



• Aghdas Ghazi gave a brief project description and then turned the meeting over to Brad Gowen to 
go through the Concept Report. 

• Brad Gowen described the need and purpose of the project as being a bridge replacement project 
due to the weight restrictions and the structural integrity of the existing bridge.   

• Brad Gowen proceeded to describe the existing conditions: The existing typical section of SR 520 
(US 82) consists of two 12-foot travel lanes in each direction separated by a 44-foot depressed grass 
median.  Only the westbound bridge will be replaced.  The outside rural shoulder in the westbound 
direction is 10-feet wide with 4 feet being paved.  The inside rural shoulder is 6 feet wide with 2 feet 
being paved.  Additionally, SR 520 consists of Structure ID 025-0022-0, which is a bridge that has 
six (6) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with concrete piles.  
The bridge deck width is 50.7 feet.  The total length of the bridge is 180 feet. 

• Brad Gowen proceeded to describe the proposed project: This project will replace the existing 
westbound bridge that was built in 1969 over Big Creek 3 miles west of Hoboken.  The 
proposed bridge will consist of two 12-foot westbound lanes with a 4-foot inside shoulder and an 
8-foot outside shoulder.  The proposed roadway approach will consist of two 12-foot westbound 
lanes with a 10-foot rural shoulder, 6.5 feet being paved.  The inside shoulder will be 6 feet 
wide, 2 feet being paved.  The proposed bridge will be constructed in its existing location 
utilizing an on-site detour.  Traffic will be shifted to the existing eastbound bridge that will remain 
in place.  Temporary pavement will be utilized to cross traffic across the median to and from the 
eastbound bridge. 

• Cory Knox stated to be sure to include any temporary environmental impacts associated with 
the bridge construction down between the two bridges (from the median).  

• Maggie Yoder stated to include that SR 520 is a non-interstate STRAHNET route in the existing 
conditions paragraph. 

• Maggie Yoder stated to check the minimum horizontal curve radius under the Policy Column of 
the Mainline Design Features. 

• Maggie stated to check whether 9.5MM Superpave Type II is appropriate. 
• Maggie Yoder stated to check yes for the Transportation Management Plan, non-significant, 

and TTC. 
• Marcela Coll stated that she forwarded the Val Map data to the GDOT PM.  Brad Gowen stated 

that the surveyor already had this information, and this is reflected on the Concept Layout. 
• Marcela Coll stated to show permanent easement in lieu of required r/w within the railroad r/w. 
• Marcela Coll stated to add the P.E. Review and the Railroad Construction Inspection cost to the 

Reimbursable Utility section of the project cost table.  Add the letter as an attachment too. 
• Brad Gowen stated that the Conceptual mitigation cost received from GDOT is $24,000. 
• Troy Pittman asked if a temporary work bridge would be required for construction of the bridge?  

Cory Knox and Jerome Sheffield stated that the construction could take place from either end of 
the bridge and/or from the median. 

• The consensus from the attendees in the Concept Team Meeting is that the Preferred Alternate 
as shown in the Draft Concept was the best option. 



Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

                                                                                                                                                                                                                                                                                                                                                                                                               

Processed Date:9/13/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 025-0022-0 County: Brantley SUFF. RATING: 71.4

Location & Geography 218 Datum: 2- Mean Sea Level Signs & Attachments

Structure ID: 025-0022-0 *19 Bypass Length: 1 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: BIG CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00520 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: US 82 COR Z WBL / SR 520 *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 0.00

9 Location: 3 MI W OF HOBOKEN 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.8

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 08/16/2017 27 Year Constructed: 1969 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 1-Open *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 12    Date: 09/09/2016 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00082 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 10.4430 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 82 - 11.2128 214A Movable Bridge: 0 233 Posted Speed Limit: 65

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 2- The Feature is on a Non-Interstate STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 251052000  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 6 237C Electric: 00- Not Applicable

101 Parallel Structure: L. Left structure of parallel bridges 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 1- One Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 1.36 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 2- Rural - Principal Arterial - Other 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00074 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 1- The Feature is part of the National Network For

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0093.18

* Location ID No: 025-00520D-001.57E



Bridge Inventory Data Listing Georgia Department of Transportation

Page 2 of 2

Processed Date:9/13/2017

Bridge Serial Number: 025-0022-0 County: Brantley SUFF. RATING: 71.4

Programming Data Measurements: Ratings and Posting

201 Project Number: GSB 2-1777-B (17) *29  AADT: 5690 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 18

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 31

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013713 * 48 Maximum Span Length: 30 231A H-Modified: 21 Yes

252 Contract Date: 02/01/1901 * 49 Structure Length: 180 231B Type3/Tandem: 28 Yes

260 Seismic Number: 00000 51 Bridge Roadway Width: 46.800000000000004' 231C Timber: 37 Yes

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 50.7' 231D HS-Modified: 23 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 46.800000000000004' 231E Type 3S2: 26 No

94 Bridge Improvement Cost:(X$1,000) $703 50A Curb / Sidewalk Width Left: 0.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $70 50B Curb / Sidewalk Width Right: 0.0 261 H Inventory Rating: 13

96 Total Improvement Cost: (X$1,000) $1055 32 Approach Rdwy. Width: 29.0' 262 H Operating Rating: 22

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 4

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 3.4 Right Width:3.0 Type: 2 - Asphalt.        58 Deck Condition: 7 - Good Condition

114 Future AADT: 8535 Fwd Shoulder: Left Width: 3.4 Right Width:3.0 Type: 2 - Asphalt.        59 Superstructure Condition: 6 - Satisfactory Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 23.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 23.1 Type:2- Asphalt. 60A Substructure Condition: 7 - Good Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: 3. Bridge is Scour Critical;foundations 
unstable for conditions

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 2.6 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 17.1 *228 Minimum Vertical Clearance 68 Deck Geometry: 9

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 3. 10 - 19.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 21

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 28

223E Barrel Height: 0.0 245A Deck Thickness Main: 8.0 232C Timber: 37

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  



MS4 Concept Report Summary 
Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 
Is there a Project Level Exclusion that applies to this project:    ☐ No  ☒ Yes 
 If yes, please indicate which of the following exclusions apply: 

☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 
Coordinate with the appropriate local government or entity to determine stormwater management 
requirements. 

☒  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 
installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 
or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 
impervious area. 
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